



Chelten Plaza Project Update: June 24, 2011

Save-A-Lot

- Foundation works starts on Monday, June 27th.

Weaver's Way

- Pulaski Partners has sent information requesting feedback on a requested location change by Weaver's Way.

Design

- Pulaski Partners and GCC had a very productive design meeting on June 21st.
- Pulaski Partners provided all requested information as follow up on June 23rd.
- Pulaski Partners is currently performing due diligence on requested design changes in anticipation of a mid-July meeting with GCC.